



Professor Steven Broomhead
Chief Executive

Paula Worthington
Director of Education, Early Help and SEND
Families and Wellbeing

East Annexe
Town Hall
Sankey Street
Warrington WA1 1UH

16th March 2022

Dear School Governors and Staff

Reference: Update on the expansion of Grappenhall Heys Community Primary School

Following on from our letter dated 11th November 2021 we wanted to update you on the progress of the expansion of Grappenhall Heys Community Primary School, also providing a reminder as to how any questions regarding the project can be raised.

Work at the school is due to commence at the start of the summer term. In order to facilitate this the contractor will be carrying out preparatory work over the Easter holiday period, such as installing site cabins and fencing. The project remains scheduled to be complete by the end of the year. Drawings of the proposed plans will be on display at this term's parents' evenings.

If you have any questions regarding the expansion plans please email them to education@warrington.gov.uk.

We will provide a further update in the coming weeks when a contract has been awarded to a successful contractor.

Yours faithfully

A handwritten signature in black ink, appearing to read 'Paula Worthington'.

Paula Worthington
Director, Education, Early Help, SEND & Risk and Resilience

Paula Worthington
Director, Education, Early Help and SEND